
WWTU Project Payments

As of August 16, 2016
"~"T'~~"—~~
SRF PROJECTS:

Northside Regional Lift Station and Force Mains
City of West Lafayette (ReEmbursemenls-Greeley.Krohn)
Bingham Greenebaum Doll
O.W. Krohn & Associates
Brown Equipment Co.
Jack Doheny Supplies
Design; (Greeley& Hansen)
Construction Engineering: (Greeley &_Hansen)
Construction: (RL Turner Corp)
Construction Retainage: (Stock Yards Bank & Trust)
Repay SRF for non-SRF items billed by Turner

2012 SRF LOAN

Design: (Greeley & Hansen)
Vectren Utility Holdings
Duke Energy
Huston Electric

I MPROVEMEN f FUN D
Sheraton and Fairway Knolls Lift Station Improvements <

City^fWest Lafayette (Reimbursement-Greeiey & Hansen)
Cit^of West Lafayette (Reimbursement-Krohn & Assoc.)
City of West Lafayette (Reimbursement-Bose, McKinney Evans)
Blngham Greenebaum Dol!
O.W. Krohn & Associates
Bose McKinney & Evans
Withered Bums, LLP
Construction Inspection: (Wessler Engineering) . , .
Constructon Engineering: (Greeley & Hansen)
Construction: :(Bowen Engineering) . i;:; : /:
Conslruction Retalnage: (Bank of New York Melion)
\/ectren Utility Holdings
lA/intek Corp: $14,800 request rescinded by City of West Lafayette

2014SRF LOAN

Prejiminar^ Engineering: (Greeley & Hemsen^
Phase 3 Power: (Duke EneE^y)^
3ose McKlnney& Evans
Fiber Construction: (Wsntek Corp.)
^Construction: (Bowen Engineering) :; ~

IMPROVEMENT FUND

CONTRACT AMOUNT
Original

$ 344,300.00
$ 508,300.00
$ 2,793,000.00

$ 344,300.00

$ 344,300.00

$ 148,000;00
$ 308,000.00
$ " 2,1'15,000.00

$ 177,500.00
$ 12,835.04

Chanqe Orders

$ 17,000.00
$ 198,500.00

$ 17,000.00

$ 17,000.00

$ 54,000.00

Current

$ 361,300.00
$ 706,800.00
$ 2,793,000.00

$ 4,200,000.00

$ 361,300.00

$ 361.300.00

$14:8,000.00
$ 308,000.00
$ 2,169,000.00

$ 2,610,000.00

$ 177,500.00
$ 12,835.04

^190,335.04 $-T $ 190,335.04

PAYMENTS
Paid To Date

$ 422,158,00
$ 37.364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 621,225.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00)1

$ 3,822,276.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00

$ 469,607.14

$ 177,493.00
$ 4.600.00
$ 10.000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00
:$:.M16.677.00
$ 130,039.00
$ 1,846,728,00
$ 197,271.00
$ 36,414.00

$ 2,557,882.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00

Payment Request

$_-_$

$_-_~$

-$ T-

_$_^_
$^..._^_:„

_$_-_
"$

$: ' : 95.00

$
$ 52,023:00

$ 52,118.00

..$._...„„„.„„_„;.

$

Total

$ 422,158.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 621,225.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00)

$ 3,822,276.00

$ 402,699.43
$ 23,690.73
$ 8.306.98
$ 34,910.00

$ 469,607.14

$ 177,493.00
$ 4,600.00
$ 10.000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00

".^'^ 146,772.00=

$ 130,039.00
;$:- 1,898,751.00
$ 197.271.00
$ 36,414.00

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00

$ - 23,363.00;;^;? :^23,3$3,00

$ 213,928.41 ~$ 23,363.00 $ 237,291.41

% CONTRACT PAID

118.43%
87.89%
76.74%

91.01%

reimbtodtybySRF

.•^:..r:l:.78,90%%;^''

42.22%
^-^; :~87.54%^^';-

100.00%

100.00%
100.00%

reimb to City by SFR



WWTU Project Payments

As of August 16, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:—r— — ——
Wet Weather Facility Improvements (LTCP)

Engineering Study: (Wessler & Associates)
Design: (Wessler & Associates^
Permit: (Wessler & Associates)

Construction: (Layne Heavy CiviUnc.)^
Construction Retainage: (Lafayette Bank & Trust)

IMPROVEMENT FUND
Cumberland Ave Sanitary Sewer Extension

Design Study: (Greeiey^Hansen^
Preliminary Engineering: (Greeley & Hansen}_
Construction: (DJ McQuestlon & Sons)

IMPROVEMENT FUND

Construction Inspection: (Wessler Engjne;eTir^
Construction: (Atlas Excavating}^
Construction Retainage: (Huntington Bank)

2014 CONSTRUCTION FUND
Chemical Feed Facilities for Phosphorus Removal

Design: (Wessler Engineering^
Permit: (WesselerBigineering^
Bid: (Wessier Engineering)
Construction Inspection: (Wessier Engineering)
Support Sen/ices: (Wastewater Solutions, Inc.)
SCADA System: (Wessler Engineering^

IMPROVEMENT FUND

Construction: (Layne Heavy Civil, Inc.)
Construction Retainage: (Lafayette Bank &Tnjst^

2014 CONSTRUCTION FUND
CSO Relief Interceptor Sewer

Preliminary Design Report: (Wessler Engineering)
Temp Sewer Flow Montoring: (Wess[eE_EngJneer[ng)
Design & GSC Coordination: (Wessler Engineering)
Pemnlt&Geotechntcai:(Wes5ler Engineering) - :
Utility Coordination Svcs: (ButlerFajrman & Seufert)

IMPROVEMENT FUND

Base McKinney &Eyans^
3.W. Krohn & Associates

Sbristruction Engineering: (Wessfer Engineering)
construction: (Bowen Engineering)
construction Retainage: (Bank of New York Mellon)

2016 CONSTRUCTION FUND

CONTRACT AMOUNT
Original

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 443,510.00

$ 513,910.00

$ 25,000.00
$ 187,500.00
$ 34.110.00

$ 246,610.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 753,090.00

$ 753,090.00

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
.$ 55,000.00
$ 77.426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

Change Orders

$ 12,099.35

$ 12,099.35

$ 124,227.00

$ 124,227.00

$

^^

$ 32,255.48

$ 32,255.48

-$•—7-

'^—~—

Current

$ 14,200.00
$ 52,200.00
$ 4,000,00

$ 455,609.35

$ 526,009.35

$ 25.000.00
$ 311,727.00
$ 34,110.00

$ 370,837.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 785.345.48

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$: 55,000.00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

PAYMENTS
Paid To Date

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461,40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682.05

$ 785.345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 27.320.64
$ 71,926.96

$ 1,237,647.60

$ 80,000.00
$ 21,000.00
$ 168,880.10
$ 4,833,450.00
$ 537,050.00

$ 5,640,380.10

Payment Request

,$,_-_$
$ T-

$

_$_^_
~$^

_$_-^_$_~_
$.........___

_$_-_
$ ....................._..........-..

A_ ^

_$_~_
$ T-

_$.__-_$""""""'" ..,-.

$ 11.880.79 :

$ 11,880.79

...$._......................_....._-..

$
$ 36,782.61

$ 36,782.61

Total

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20.147.95

$ 526,576.35

$ 24.035.65
$ 311,703.73
$ 31.610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2.074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050.000.00
$ 39.201.43
$ 71,926.96

$ 1,249,528.39

$ 80,000.00
$ 21,000.00
$ 205,662.71
$ 4,833,450.00
$ 537,050.00

$ 5,677,162.71

I

% CONTRACT PAID

100.00%
100.00%
114.18%

95.58%

96.14%
99.99%
92.67%

100.54%
94.82%

100.00%
105.79%
100.00%
66.36%
2.34%

100.00%

94.95%

100.00%
100.00%
100.00%

: ^71.28%"; ';;
92.90%

/ : 29.38% :: ,-
24.44%



WWTU Project Payments

As of August 16, 2016

CAPITAUMPROVEMENT PLAN PROJECTS:
-!

Auburn Meadows Lift Stationurn Meadows Lift Station
Preliminary Engineering: (Greetey & Hansen)

IMPROVEMENT FUND

CONTRACT AMOUNT
Original

$ 197,000.00

$ 197,000.00

Chanqe Orders

"$^

Current

$ 197,000,00

$ 197,000.00

PAYMENTS
Paid To Date | Payment Reciyest

-$-'"—

$ 14,336.96

14,336.96

Totai

$ ,14,336.96

$ 14.336.96

% CONTRACT PAID

7.28%

8/12/2016
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